
 
Revised January   2014         Subject to FAA Funding  All Dates Subject To Change 

REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 

Demolition, Clean-up       Completed Apr 2006 
Survey Work        Completed July 2006  

Environmental Impact Report /Environmental Assessment   
o Technical Reports     Completed Jul 2006, Updated 2008 
o Completion of additional technical studies   Completed June 2011 
o 45 Day Public Review & Comment on PEIR   Completed Nov 7 2011 
o County Board Hearing for Certification of Project EIR  Completed June 20,  2012 
o CEQA Complete      Completed June 20, 2012  
o 30 Day Public Review & Comment on EA (extended to 38 days) Completed Aug 1, 2012 
o Acceptance of Final EA by FAA     Completed Dec 2,  2013 
o Finding of No Significant Impact (FONSI) by FAA  Completed Dec 2, 2013 
o End of 30 day Public Notice of Record of Decision  Completed Jan 3, 2014 
o NEPA Complete      Completed Jan 3, 2014 
o Ambrosia Transplantation     Spring or Fall of 2014 

  

  Infrastructure  Development  
o Layout        Completed Nov 2007 
o Preliminary Engineering Report     Completed Jun 2009 
o Preliminary Design*       Completed Dec 2011 
o Design - Request for Statement of Qualifications   Jun 2013 to Jan 2014 
o Phase 1 Full Project Design*     Feb 2014 to Jan 2015 
o Bid Package and Contractor selected*    Jan 2015 to Jun 2015 
o Phase 2 Construction*       Jul 2015 to Jun 2016 
o Phase 3 Construction*      Jul  2016 to Jun  2017 
o Phase 4 Construction*      Future 
 
*schedule driven by Federal Funding constraints – start will be delayed if funding not in place 
  

  Request for Proposals Aviation/Hangar Development   
o Establish Criteria       Jan 2015  
o Draft RFP to GFDC      May 2015 
o Publish RFP*       July 2015 
o Deadline for Submittals      Dec 2015 
o Select Developer Semi-finalists     Jan 2016 
o Second Submittal      May 2016 
o Select Developers**      July 2016 
o Prepare Leases / CEQA findings for Board   August  2016 to Nov 2016   
o GFDC Recommendation     Nov 2016 
o Board Approval of Leases     Jan 2017 
o Lessees get building permits, other entitlements   Jan  2017  to Jul 2017 
o Lease Commencement***     Jul  1, 2017 
o Private Construction      Jul 2017 to Jul 2018 

 
**schedule driven by Federal Funding constraints – must coincide with Phase 3 funding 
*** schedule driven by Federal Funding constraints – must coincide with completion of Phase 3 construction 


